

Table 2: Gorgon Umbilical Infrastructure Details

Infrastructure	Details	Indicative Installation Timing*	Latitude South	Longitude East	Depth (~m)
Gorgon Umbilical	An additional umbilical to run from Barrow Island to the Gorgon gas field to supplement existing power supply infrastructure. The umbilical will run adjacent to the existing feed gas pipeline.	Late 2023 – Mid 2024	Refer to Figures 2 and 3 for location		12 – 130
Pipeline and umbilical crossings	Concrete mattresses will be installed adjacent to existing pipelines and umbilicals to allow for installation of the Gorgon umbilical.	Late 2023 – Early 2024	Refer to Figures 2 and 3 for location		12 – 130
Rock stabilisation	Rock stabilisation will be installed on the Gorgon umbilical and over existing pipelines at crossing locations.	Late 2023 – Mid 2024	Refer to Figures 2 and 3 for location		12 – 130

*Calendar year indicative timing provided